



## 2021 Delaware County Paving Program Schedule 8/2/21 through 8/14/21

Road	County/Twp	Duration (days)	Start	Finish	Notes
Old Green Meadows	Orange	1	8/18/2021	8/25/2021	Asphalt Resurfacing
Glen Oaks Ct.	Orange	1	8/18/2021	8/25/2021	Asphalt Resurfacing
East Bluff Dr.	Orange	1	8/18/2021	8/25/2021	Asphalt Resurfacing
Oakdale Ct.	Orange	1	8/18/2021	8/25/2021	Asphalt Resurfacing
Pine Tree Ct.	Orange	1	8/18/2021	8/25/2021	Asphalt Resurfacing
Cold Stream Ct.	Orange	1	8/18/2021	8/25/2021	Asphalt Resurfacing
Lakeside Ct.	Orange	1	8/18/2021	8/25/2021	Asphalt Resurfacing
Lakes Club Dr.	Orange	1	8/18/2021	8/25/2021	Asphalt Resurfacing
Waukeegan Ave	Orange	1	8/18/2021	8/25/2021	Asphalt Resurfacing
Weskwick Pl.	Orange	1	8/18/2021	8/25/2021	Asphalt Resurfacing
Bluff Dr.	Orange	1	8/18/2021	8/25/2021	Asphalt Resurfacing
Waterbury Ln.	Liberty	1	8/19/2021	8/24/2021	Milling
Delwood Pl.	Liberty	1	8/19/2021	8/24/2021	Milling
Dexter Ct.	Liberty	1	8/19/2021	8/24/2021	Milling
Stoneham Dr.	Liberty	1	8/19/2021	8/24/2021	Milling
Rochelle Dr.	Liberty	1	8/19/2021	8/24/2021	Milling
Waltham Ct.	Liberty	1	8/19/2021	8/24/2021	Milling
Torrington Dr.	Liberty	1	8/19/2021	8/24/2021	Milling
Camden Ct.	Liberty	1	8/19/2021	8/24/2021	Milling
Ardmore Ct.	Liberty	1	8/19/2021	8/24/2021	Milling
Strathshire Hall Ln	Liberty	1	8/19/2021	8/24/2021	Milling
Widdington Close	Liberty	1	8/19/2021	8/24/2021	Milling
Brentwood Ct.	Liberty	1	8/19/2021	8/24/2021	Milling
Manchester Dr.	Liberty	1	8/19/2021	8/24/2021	Milling
Delwood Dr.	Liberty	1	8/19/2021	8/24/2021	Milling
Wedgewood Pl Dr.	Liberty	1	8/19/2021	8/24/2021	Milling
Riverpoint Ct.	Liberty	1	8/19/2021	8/24/2021	Milling
Waterbury Ln.	Liberty	1	8/25/2021	9/6/2021	Asphalt Resurfacing
Delwood Pl.	Liberty	1	8/25/2021	9/6/2021	Asphalt Resurfacing
Dexter Ct.	Liberty	1	8/25/2021	9/6/2021	Asphalt Resurfacing
Stoneham Dr.	Liberty	1	8/25/2021	9/6/2021	Asphalt Resurfacing
Rochelle Dr.	Liberty	1	8/25/2021	9/6/2021	Asphalt Resurfacing
Waltham Ct.	Liberty	1	8/25/2021	9/6/2021	Asphalt Resurfacing
Torrington Dr.	Liberty	1	8/25/2021	9/6/2021	Asphalt Resurfacing
Camden Ct.	Liberty	1	8/25/2021	9/6/2021	Asphalt Resurfacing
Ardmore Ct.	Liberty	1	8/25/2021	9/6/2021	Asphalt Resurfacing
Strathshire Hall Ln	Liberty	1	8/25/2021	9/6/2021	Asphalt Resurfacing
Widdington Close	Liberty	1	8/25/2021	9/6/2021	Asphalt Resurfacing
Brentwood Ct.	Liberty	1	8/25/2021	9/6/2021	Asphalt Resurfacing
Manchester Dr.	Liberty	1	8/25/2021	9/6/2021	Asphalt Resurfacing

Delwood Dr.	Liberty	1	8/25/2021	9/6/2021	Asphalt Resurfacing
Wedgewood Pl Dr.	Liberty	1	8/25/2021	9/6/2021	Asphalt Resurfacing
Riverpoint Ct.	Liberty	1	8/25/2021	9/6/2021	Asphalt Resurfacing
Malabar Ct.	Liberty	1	8/25/2021	9/6/2021	Asphalt Resurfacing
Elmgee Dr.	Concord	1	8/25/2021	9/6/2021	Asphalt Resurfacing
Buechel Dr.	Concord	1	8/25/2021	9/6/2021	Asphalt Resurfacing



## 2021 Delaware County Paving Program Schedule Week of August 2

Road	County/Twp	Duration (days)	Start	Finish	Notes
Old Green Meadows	Orange	1	8/18/2021	8/25/2021	Asphalt Resurfacing
Glen Oaks Ct.	Orange	1	8/18/2021	8/25/2021	Asphalt Resurfacing
East Bluff Dr.	Orange	1	8/18/2021	8/25/2021	Asphalt Resurfacing
Oakdale Ct.	Orange	1	8/18/2021	8/25/2021	Asphalt Resurfacing
Pine Tree Ct.	Orange	1	8/18/2021	8/25/2021	Asphalt Resurfacing
Cold Stream Ct.	Orange	1	8/18/2021	8/25/2021	Asphalt Resurfacing
Lakeside Ct.	Orange	1	8/18/2021	8/25/2021	Asphalt Resurfacing
Lakes Club Dr.	Orange	1	8/18/2021	8/25/2021	Asphalt Resurfacing
Waukeegan Ave	Orange	1	8/18/2021	8/25/2021	Asphalt Resurfacing